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The Accelerator Readiness Review (ARR) for commissioning of DTL 1 together with the Front
End Systems has just concluded. The Accelerator Systems division is left with only afew
recommendations that need to be implemented before we can begin operation. Expectation is that
all of those are closed out within the coming week. As part of this ARR it was discussed to
change the commissioning plan and as the next step commission DTL 1-3 within the presently
established PPS envel ope and shielding environment. Later next spring (Mai timeframe) the CCL
and DTL 4-6 will then be commissioned together. The ARR does not see any obstacles and
agrees with this approach. The next commissioning step will be proceeded by an ARR that will
have a reduced scope. According to this plan that is developed in more detail now, DTL 2 will
take priority over al other tanks. We hope that we can deliver and install DTL 2 drift tubes
according to the present schedule and then begin operation of DTL 1-3 beginning December FY
04.

Drift tube cap and water channel repair welds are underway at Hanford. Forecast delivery dates
are asfollows: 4A - 9/23/03; 4B - 9/25/03; 4C - 9/29/03; 4D - 10/03/03. Hanford will be going to
overtime so we may pick up schedule. Tank-5: All internal cavity machining and stress relief
complete on groups E, F and G are compl ete, as are water channel weld repair preparations for
group E. Tank-6: Water channel welds are complete and stress relief is complete for group 6 H
and water channel welds are complete for group 61. Group 61 is being stressrelieved at
Bodycote. Waveguide iris exterior machining is underway at CMI: machining of the noseis
complete and it is awaiting completion of the vacuum portholes. The unit goes to plating on 8/8.
Tank 2: Machining and brazing work continues at ESCO, Bodycote and LANL. Diverter-to-
body brazing is underway at LANL for group J. GroupsK & L areready for diverter to body
brazing with the diverter to body brazing machining preparation work for group M still in
progress. Groups K & L went to Bodycote for brazing on 8/8. Water channel welds are
scheduled to begin the next week. Waveguide iris exterior machining is mostly complete; the
unit went for vacuum port joint plating.

EMD DT’s:. Drift tube welding commenced at Sciaky on 8/4 (Fig. 1) and is going well. After 3
days and 6 shifts, 89 welds were made. The first 16 drift tubes were shipped back to LANL for
the next stage of fabrication.

BPM DT’s: Internal parts for all units are complete and tested. All coolant jackets are brazed
and are out for machining. Diverters, stems and end caps are ready and we are in the process of
fitting stems and drift tubes in preparation for brazing (Fig. 2). Brazing is scheduled for
completion 8/20.



Fig. 1: EMD Drift tubes loaded in e-beam welder.

We are concerned about the delivery schedule of the Tank-2, 4-6 PMQ and empty drift tubes.
Current projections still show a 6-week delay. We are looking at al optionsto recover (e.g., 2
shift operation at Hanford, braze operations near ESCO, elimination of dummy DTs) and in
preventing further slippage. Due to electrical failures of magnets during shipping and EMD
manufacturing we continue to be short or at zero spares of horizontal magnets. We are making
arrangements to return failed magnets to Milhous for repair attempts; in addition Milhous
fabricated parts for one more magnet than our order quantity and we will buy this unit and have it
made into a horizontal magnet. We will continue to monitor progress and need to develop a
contingency plan. We transmitted to ORNL the drawing files which describe the tooling and
fixtures we designed to aid in drift tube installation. We strongly recommended that this tooling
be made and used for the installation of tank 2, 4, 5 and 6 drift tubes. Failure to make and use
this or similar tooling puts personnel and drift tubes at unnecessary risk. The LANL SNSdrift
tube fabrication organization will be mostly disbanded by the time the tank 5 and tank 6 drift
tube installation is underway. It will be difficult to assist with repairs or replacementsiif a drift
tube is damaged in an install ation accident
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